

COMPLETION REPORT

1. Name of Work: Const.of Multipurpose Hal/at Village
Bisochack ,Block-Dasuya.
2. Estimated Cost: 
3. Funds Received: 
4. Executing Agencies: Executive Engineer (PRD) Hoshiarpur.
5. No & Dt. Admn Approval: ADC(D) Hoshiarpur Memo NO.2065 dt.07.08.2020
6. No. & Dt. Technically Sanction: C.E/PR/W/2022/33/1232 Dt.21.10.2022
7. No. & Dt. Allotment Letter: PRD/H/2020/1998 DT 22.10.2020
8. Dt. Of Commencement of work: 25/10/2020
9. Dt. Of Completion of work: 14/04/2021
10. Total Exp. Incurred: 
11. Excess Exp. Incurred if Any:
(a) Percentage of Excess Exp. -
12. Certified that the work has been done as per P.W.D. design and specification and as per approved estimated and scope of work already decided.
13. Certified that the cost of all the material issued from the Govt. Store have been recovered from the contractor Bills.
14. Certified that nothing is due against the contractor against this work.

Assistant Engineer


ARUN KUMAR


Sub-Division Officer
Panchayati Raj Public works .
Hoshiarpur

HANDED OVER CERTIFICATE

Name of work :- Const. of Multipurpose Hall at Vill. :- Bisso Chak
 Block :- Dasuya Distt :- Hoshiarpur

Sr. No	Name of work	Civil work	P.H. work	E.I. work
1	Const. of Multipurpose Hall at Vill. :- Bisso Chak	Construction of Multipurpose Hall as per standard design & drawings .	Public health work as per standard design & drawings .	Electrical work as per standard design & drawings .

Handed over

[Signature]

Taken over
[Signature]
 Sarpanch
 Gram Panchayat Bisso Chak
 Block Dasuya (Hoshiarpur)


[Signature]
 35/11/14
 24/11/14


COMPLETION REPORT

1. Name of work : Renovation of Existing School Building of G.S.S. School Tanda to School of Eminence at Tanda Block: Tanda, distt.Hoshiarpur.
2. Estimated Cost : 
3. Funds Received : 
4. Executing Agencies : Executive Engineer (PRD), Hoshiarpur
5. No. & Dt. Admn. Approval : ਮੀਮੋ ਨੰ: ਸਸਅ/ਸਮਾਰਟ ਸਕੂਲ/531072/2023-24/202427532
ਮਿਤੀ 29.01.2024
6. No. & Dt. Technically Sanction: ਮੀਮੋ ਨੰ: ਮੁ;ਇੰਜੀ:/01/01/2024-ਵਰਕਸ/1043 ਮਿਤੀ
21.11.2024
7. No. & Dt. Allotment Letter : PRD/H/2023/2267 dt. 04.09.2023
8. Dt. of Commencement of work: 04.09.2023
9. Dt. Of Completion of work : 28.02.2024
10. Total Exp. Incurred : 
11. Excess Exp. Incurred if Any : --

(a) Percentage of Excess Exp.

12. Certified that the work has been done as per P. W. D. design and specification and as per approved estimated and scope of work already decided.
13. Certified that the cost of all the material issued from the Govt. store have been recovered from the contractor Bills.
14. Certified that nothing is due against the contractor against this work.


Assistant Engineer


Sub Divisional Officer (P.R)
Dasuya

Hand over Certificate

Name of Work:- : RENOVATION OF GOVT SEN. SEC. SCHOOL BOYS TANDA

Block : TANDA

Sub Division : Hoshiarpur

Distt. : Hoshiarpur

Sr. No.	Name of work	Detail of Civil Work	Detail of P.H. work	Detail of E.I. work	Furniture work	Remarks
1	RENOVATION- GOVT SEN. SEC SCHOOL BOYS TANDA	1) RENOVATION OF ROOMS- 15 NOS LAB 3 NO DETAIL OF WORK i) FLOOR 33x22 ii) DISTEMPERING, SNOWCEM PAINT iii) CHOKKATS, DOORS WINDOWS, GRILLS + CURTAIN iv) GROUTING DN ROOF TILES				


Jandey Singh
Handed over

- 1) NEW TOILET BLOCK ☒ NO
- 2) NEW GUARD ROOM ☒ NO
- 3) NEW KITCHEN SHED 25'x20' ☒ NO
- 4) APPROACH WITH INTERLOCK TILES
- 5) RAIN WATER PIPES WITH ROOMS

[Signature] 3/12/21
Taken over
Principal
School of Eminence
Tanda (HSP.)
NNO. Code-373

COMPLETION REPORT

- 1) Name of work:-
- 2) Estimated cost:-
- 3) Funds Received:-
- 4) Executing Agencies:-
- 5) Executing Authority:-
- 6) No.& Dt Admn. Approval:-
- 7) No.&Dt Technically Sanction:-
- 8) No.& Dt Allotment Letter:-
- 9) Dt. of commencement of work:-
- 10) Dt. of Completion of work:-
- 11) Total Exp. Incurred:-
- 12) Excess Exp. Incurred if any:-
- (K) Percentage of Excess Exp:-
- 13) Certified that the work has been done as per P.W.D design and specification and as per approved estimate and scope of work already decided.
- 14) Certified that the cost of all the material issued from the Govt. store have been recovered form the contractor Bills.
- 15) Certified that nothing is due against the contactor against this work.


A.E./J.E.
Block
Talwara.


SDC (PR),
Mukerian.

Hand over Certificate

Hand over Certificate for Constg. Panchayat Ghar (Hall) in Vill. Datarpur (RAKAR.)
 Sub Division : Muzaffarpur Distt. : Hoshiarpur

Sr. No.	Name of work Building	Detail of Civil Work	Detail of P.H. work	Detail of E.I. work	Remarks
1	Constg. Hall. in Vill. DATARPUR (RAKAR.)	Hall 50' x 32'	—	Wiring Pipes Laid in Roof etc.	ढरम करी य विमा रवदुको चिहनीमा न पके मारि फंगई बाबरी गुन। पफमउर मडे रंग नैगन याही मापुई चगेरा माउ रसीक बासउर, डोरी बासउर चगेरा वगैराम, उ माउरी डोरी विमा नही वरि मुकिता से।

Handed over

Taken over

Sarpanch
Gram Panchayat Rakri (Datarpur)
Block Talwara (Hoshiarpur.)
23/10/23

Name of Work : Construction of P/Ghar Building at Village Mangali Patti (Beh Chuhra Block Talwana.

Block : Tanda Talwana

Sub Division : Dasuya Mukerian Distt. : Hoshiarpur

Sr. No	Name of work Building	Detail of work	Remarks
1	Const. of P/Ghar building at Village Mangali Patti (Beh Chuhra) Block Talwana	Construction of P/Ghar Building Hall, Room, Vanandah, Toilet as per standard drawings work completed.	1.) White wash pending. 2.) Glass panes work pending. 3.) Toilet sanitary work pending. 4.) All electrical work pending. 5.) Toilet Saphic tank work pending. 6.) Front Railway work pending.

Handed over

Taken over

Per mler Dev;

ਸਰਪੰਚ
ਗੁਰਮ ਪ੍ਰਸਾਦਿਤ
ਮੋਹਨੀ ਪੋਤੀ (ਬਹਿਚੁਰਤ)
ਭਲਾਕ ਤਲਵਾਰਾ ਹੁਸ਼ਿਆਰਪੁਰ

ਸਰਪੰਚ
ਗੁਰਮ ਪ੍ਰਸਾਦਿਤ